
720 Olive Way, Suite 1900 
Seattle, Washington  98101 
Phone 206.287.9130 
Fax 206.287.9131 

June 16, 2014 

Sean Sheldrake 
Project Coordinator 
U.S. EPA, Region 10 
1200 Sixth Avenue, M/S ECL-111 
Seattle, Washington  98101 

Re: May 2014 Monthly Progress Report 
Administrative Settlement Agreement and Order on Consent for Removal Action 
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255 
Gasco Sediments Site within the Portland Harbor Superfund Site 

Project Number: 000029-02.32 

Dear Mr. Sheldrake: 

This monthly progress report provides information required by Section VIII, Paragraph 26, of 
the Administrative Settlement Agreement and Order on Consent for Removal Action 
(Order) for actions taken in May 2014 at the Gasco Sediments Site within the Portland 
Harbor Superfund Site.  

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month: 

• May 13 – Anchor QEA submitted a schematic showing the proposed path forward
administrative process for performance of the Gasco Sediments Site Order and a matrix
to facilitate resolution of the unresolved EPA comments on the Draft Engineering
Evaluation/Cost Analysis.

• May 15 – Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

www.anchorqea.com 
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• May 19 – Anchor QEA performed the monthly visual monitoring of the shoreline area in 
the direct vicinity of the pilot cap. 

 
2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED  

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the 
pilot cap are provided as Attachment A.       
 
3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH 

Anchor QEA anticipates the following activities to occur in the next month: 

• Submit the June monthly progress report. 

• Complete monthly visual monitoring of the shoreline area in the direct vicinity of the 
pilot cap area. 

• Receive EPA’s comments on the proposed path forward administrative process for 
performance of the Gasco Sediments Site Order and resolution of the unresolved EPA 
comments on the Draft Engineering Evaluation/Cost Analysis. 

 
4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS 

No problems or unforeseen conditions were encountered.   
 
Please contact the undersigned if you have any questions or require additional information. 
 
 
Sincerely, 

www.anchorqea.com 

             
Ryan Barth, P.E.      Carl Stivers, Partner  
Assistant Project Manager     Project Manager 
 
Attachments:  

Attachment A   Monthly Visual Monitoring Report for Pilot Cap Vicinity 
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Cc:  
Bob Wyatt, NW Natural 
Patty Dost, Pearl Legal Group PC 
Myron Burr, Siltronic Corporation 
Alan Gladstone and William Earle, Davis Rothwell Earle and Xochihua 
James Peale, Maul Foster Alongi, Inc. 
Lance Peterson, CDM Smith 
Matt McClincy, DEQ 
Dana Bayuk, DEQ 
 

www.anchorqea.com 



 
Visual Observations Log Form 

 
    

Date May 19, 2014 Project Number: 000029-02 BG-32 Task 4a 

Location: NW Natural “Gasco” Site 

Project Name: NW Natural – Gasco  

Monitoring Period: Monthly (Year 8)—May 2014 

Time Observations 
Started: May 19, 2014 @ 10:00 

Time 
Observation 
Concluded: 

May 19, 2014 @ 11:00 

Weather Conditions: Cloudy, 58° Fahrenheit, southwest wind @ 0-3 knots. 

Wave Action 
Observations: Light wave action (0.0 – 0.2 feet in height) 

Photographs Taken: Yes     No  

 
 

Tidal Conditions: 
Willamette River level on 5/19/14 ranged in elevation from 9.69 to 10.48 
feet.  The Willamette River level during photos was approximately 10.43 feet 
measured at 10:30 (River Level Elevation Datum: Morrison Gage Height). 

Observations of 
Erosion/Deposition: 

No erosion/deposition is evident along the shoreline. The shoreward extent 
of the cap was not visible due to high river water elevation and the extents of 
the organoclay mat material were also submerged.  (Photo 1).  

Observations of Long-term 
Controls (i.e., oil booms, 
organo-clay mat, etc.) 

During the observation, the Fuel and Marine Marketing (FAMM) containment 
boom was placed around a barge moored at the FAMM ship dock.  Buoys 
that identify the cap area to mariners are in place as installed.  The position 
of the FAMM oil boom, warning buoys, and a general overview of the site 
shoreline is shown in Photo 2. 

Other Comments:  No sheen is evident in or around the cap area.  Photo 3 shows the water 
surface and shoreline immediately downriver of the sediment cap. 

Recorded by:                        Douglas Laffoon 
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Photo 1— River level currently above the extents of the sediment cap (5/19/14): 

 
 
Photo 2 — FAMM oil boom shown around barge and the mariner warning buoys in place across the 
pilot cap area (5/19/14): 
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Photo 3 — Conditions immediately downriver of cap area (5/19/14): 

 
 
 
 
 
 
 
  

Page 3 of 3 


	MAY 2014 MONTHLY PROGRESS REPORT
	1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED
	2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
	3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH
	4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS
	ATTACHMENT: VISUAL OBSERVATIONS LOG FORM


